

Daily maintenance plan

Control Centre / all departments

REPORT DATE: 6 Nov 2026 / 00:00-24:00 IST

REPORT COVERAGE	3 jobs overlapping 6 Nov 2026
PREPARED FOR	Main controller (CONTROL-01)
CREW FINALIZED	1 jobs
AWAITING CREW	2 jobs

Includes every matching saved job, regardless of table pagination. Jobs ending exactly at midnight are included only in the preceding day.

This report is a saved snapshot. Later changes require a new download. Crew allocation does not grant operational clearance.

1. QA integration inspection

OPS-288C436A-QAOPS-edc3768737-SIG / Awaiting crew finalization

DEPARTMENT	Signal
REPORTING SITE	PUNE / Pune-Lonavala · UP Line · QAOPS-edc3768737
SCHEDULED START	6 Nov 2026 06:00 IST
SCHEDULED END	6 Nov 2026 07:10 IST
JOB STATUS	Pending
PRIORITY	Medium
ASSIGNED / PLANNED BY	Main controller (CONTROL-01)
SOURCE REQUEST	QAOPS-edc3768737-SIG / Pune-Lonavala / UP Line
SOURCE DURATION	30 minutes
COORDINATES	18.5, 73.8

QA integration inspection. Work location: QAOPS-edc3768737 synthetic location. Source request: QAOPS-edc3768737-SIG. Approved block: BLOCK-QAOPS-edc3768737-TRK-QAOPS-edc3768737-SIG-QAOPS-edc3768737-TRC. 30 minutes work; 10 minutes setup/clearance. Select 1 workers manually; the block time is fixed by the controller.

No workers have been assigned yet. This job is a pending crew plan.

2. QA integration inspection

OPS-288C436A-QAOPS-edc3768737-TRC / Awaiting crew finalization

DEPARTMENT	Traction
REPORTING SITE	PUNE / Pune-Lonavala · UP Line · QAOPS-edc3768737

Daily maintenance plan / continued

SCHEDULED START	6 Nov 2026 06:00 IST
SCHEDULED END	6 Nov 2026 07:10 IST
JOB STATUS	Pending
PRIORITY	Medium
ASSIGNED / PLANNED BY	Main controller (CONTROL-01)
SOURCE REQUEST	QAOPS-edc3768737-TRC / Pune-Lonavala / UP Line
SOURCE DURATION	45 minutes
COORDINATES	18.5, 73.8

QA integration inspection. Work location: QAOPS-edc3768737 synthetic location. Source request: QAOPS-edc3768737-TRC. Approved block: BLOCK-QAOPS-edc3768737-TRK-QAOPS-edc3768737-SIG-QAOPS-edc3768737-TRC. 45 minutes work; 10 minutes setup/clearance. Select 1 workers manually; the block time is fixed by the controller.

No workers have been assigned yet. This job is a pending crew plan.

3. QA integration inspection

OPS-288C436A-QAOPS-edc3768737-TRK / Saved schedule and crew

DEPARTMENT	Track
REPORTING SITE	PUNE / Pune-Lonavala · UP Line · QAOPS-edc3768737
SCHEDULED START	6 Nov 2026 06:00 IST
SCHEDULED END	6 Nov 2026 07:10 IST
JOB STATUS	Assigned
PRIORITY	Medium
CREW ASSIGNED	7 Sept 2026 22:36 IST
ASSIGNED / PLANNED BY	Track Department Head (HEAD-TRK)
SOURCE REQUEST	QAOPS-edc3768737-TRK / Pune-Lonavala / UP Line
SOURCE DURATION	60 minutes
COORDINATES	18.5, 73.8
CREW ALLOCATION	1 assigned / 1 required

QA integration inspection. Work location: QAOPS-edc3768737 synthetic location. Source request: QAOPS-edc3768737-TRK. Approved block: BLOCK-QAOPS-edc3768737-TRK-QAOPS-edc3768737-SIG-QAOPS-edc3768737-TRC. 60 minutes work; 10 minutes setup/clearance. Select 1 workers manually; the block time is fixed by the controller.

Daily maintenance plan / continued

Worker ID	Name	Designation	Home site	Shift / IST	Work status
W0083	Arun Phadke	Senior Section Engineer (P.Way)	PUNE	A (06:00-14:00)	Acknowledged