

Finalized schedule & crew

Track department

JOB: OPS-288C436A-QAOPS-edc3768737-TRK

REPORT COVERAGE One saved job with its complete assigned crew

PREPARED FOR Track Department Head (HEAD-TRK)

The named crew and schedule are read from saved assignments at export time.

This report is a saved snapshot. Later changes require a new download. Crew allocation does not grant operational clearance.

1. QA integration inspection

OPS-288C436A-QAOPS-edc3768737-TRK / Saved schedule and crew

DEPARTMENT Track

REPORTING SITE PUNE / Pune-Lonavala · UP Line · QAOPS-edc3768737

SCHEDULED START 6 Nov 2026 06:00 IST

SCHEDULED END 6 Nov 2026 07:10 IST

JOB STATUS Assigned

PRIORITY Medium

CREW ASSIGNED 7 Sept 2026 22:36 IST

ASSIGNED / PLANNED BY Track Department Head (HEAD-TRK)

SOURCE REQUEST QAOPS-edc3768737-TRK / Pune-Lonavala / UP Line

SOURCE DURATION 60 minutes

COORDINATES 18.5, 73.8

CREW ALLOCATION 1 assigned / 1 required

QA integration inspection. Work location: QAOPS-edc3768737 synthetic location. Source request: QAOPS-edc3768737-TRK. Approved block: BLOCK-QAOPS-edc3768737-TRK-QAOPS-edc3768737-SIG-QAOPS-edc3768737-TRC. 60 minutes work; 10 minutes setup/clearance. Select 1 workers manually; the block time is fixed by the controller.

Worker ID	Name	Designation	Home site	Shift / IST	Work status
W0083	Arun Phadke	Senior Section Engineer (P.Way)	PUNE	A (06:00-14:00)	Acknowledged