

Maintenance block plan

Control Centre / Released

OPS-288C436A / revision 3

PREPARED FOR	Main controller (CONTROL-01)
PLANNING PERIOD	1 days from 2026-11-06
COVERAGE	1 blocks
INPUT BASIS	Supplied requests and saved local planning register

Public timetable reference records have incomplete traffic coverage. A checked work window is required before department job release.

Jobs have been released for department heads to select named crews. Download a crew sheet after assignment.

This document records local maintenance planning. It is not a railway signalling or traffic clearance.

1. QAOPS-edc3768737

BLOCK-QAOPS-edc3768737-TRK-QAOPS-edc3768737-SIG-QAOPS-edc3768737-TRC / Released

START	6 Nov 2026 06:00 IST
END	6 Nov 2026 07:10 IST
LINE	UP Line; both lines reserved conservatively
DURATION	70 minutes including 10 minutes setup / clearance

Source request	Work / location	Department / crew
QAOPS-edc3768737-TRK	QA integration inspection QAOPS-edc3768737 synthetic location 60 min work	TRK 1 workers at PUNE No machine
QAOPS-edc3768737-SIG	QA integration inspection QAOPS-edc3768737 synthetic location 30 min work	SIG 1 workers at PUNE No machine
QAOPS-edc3768737-TRC	QA integration inspection QAOPS-edc3768737 synthetic location 45 min work	TRC 1 workers at PUNE No machine